COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2016

ESTI MATE SUMVARY

CONTI D C20846 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20846- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI VE ALLOW 115 WORK DAYS
C- 470 RESURFACING S. ROONEY RD TO KEN CARYL PERCENT TI ME: 47.83 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO STU4701- 129

C- 470 RESURFACING S. ROONEY RD TO KEN CARYL

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 08/ 19/ 2016 DATE TI ME STARTED 05/17/2016
14802 W 44th AVE. DATE LET 03/ 24/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 17/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 8,947, 207.31 PARTI Cl PATING $ 4,323, 894. 89 $ 1,299, 061. 49
AWARD PRQIECT AMT: $  8,257,814. 79 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 48. 33% TOTAL EARNI NGS 4,323, 894. 89 1,299, 061. 49
FUNDS AVAI LABLE: $  4,623,312.42 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 4,323, 894. 89 1,299, 061. 49
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -123,867.22 -36,420.72

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,200, 027. 67 1, 262, 640. 77

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 4,200, 027. 67 1, 262, 640. 77

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 126264077

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20846

PCN: 20846-BI D

PRQJECT: STU4701- 129

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01000

*Renoval of Fence

0035 203-01500

Bl adi ng

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 207-00205

Topsoi |

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

650. 000
EACH
5. 39000
500. 000
SY
14. 97000
452, 103. 000
SY
1. 87000
19. 000
EACH
37. 73000
3. 000
EACH
26. 95000
2,880. 000
LF
1. 06000
10. 000
HOUR
147. 91000
10. 000
HOUR
120. 95000
15. 000
HOUR
377. 34000
10. 000
CcY
107. 81000
900. 000
LF

6. 47000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

85. 000
0. 000
85. 000

0. 000
0. 000
0. 000

340, 468. 000
0. 000
340, 468. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 22/ 2016

AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
458. 15
0. 00
0. 00
0. 00
636, 675. 16
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20846- BI D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 844. 000 844. 000
LF 0. 000 0. 00
11. 10000 844. 000 9, 368. 40
0065 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2,156. 23000 0. 000 0. 00
0070 208- 00052 *StormDrain Inlet Protection (Type I1) 10. 000 0. 000
LF 0. 000 0. 00
62. 37000 0. 000 0. 00
0075 208- 00103 *Renoval and Disposal of Sedinent (Labor) 80. 000 5. 000
HOUR 0. 000 0. 00
113. 20000 5. 000 566. 00
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
237.19000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
188. 67000 0. 000 0. 00
0090 208-00205 *Erosi on Control Supervisor 210. 000 22.500
HOUR 0. 000 0. 00
231. 79000 22.500 5,215. 27
0095 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 865. 14000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5,994. 32000 0. 000 0. 00
0105 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 757. 23000 0. 000 0. 00
0110 213-00061 *Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
18. 54000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20846-BI D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 390. 00000 0. 000 0. 00
0120 240- 00000 *WIdlife Biologist 85. 500 85. 500
HOUR 0. 000 0. 00
91. 64000 85. 500 7,835.22
0125 240-00010 *Renoval of Nests 40. 000 2.000
HOUR 0. 000 0. 00
301. 87000 2.000 603. 74
0130 304- 06008 Aggregate Base Course (O ass 6) (Special) 1, 728. 000 1,117.800
CY 0. 000 0. 00
58. 90000 1,117. 800 65, 838. 42
0135 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 40. 000 20. 000
TON 0. 000 0. 00
163. 77000 20. 000 3, 275. 40
0140 403-00800 Enmer gency Pot hol e Repair 10. 000 0. 000
TON 0. 000 0. 00
527. 76000 0. 000 0. 00
0145 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 772. 000 6, 485. 040
TON 15, 370. 050 1, 225, 761. 49
79. 75000 21, 855. 090 1, 742, 943. 43
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 20, 931. 000 20, 336. 260
TON 0. 000 0. 00
62. 66000 20, 336. 260 1, 274, 270. 05
0155 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 5, 560. 000 0. 000
TON 0. 000 0. 00
69. 38000 0. 000 0. 00
0160 411-10255 Enul si fied Asphalt (Sl ow Setting) 41, 633. 000 17, 244. 000
GAL 0. 000 0. 00
4. 64000 17, 244. 000 80, 012. 16
0165 607-00005 *End Post 35. 000 0. 000
EACH 0. 000 0. 00
334. 22000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20846-BI D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-00010 *Corner and Line Brace Post 18. 000 0. 000
EACH 0. 000 0.00
388. 12000 0. 000 0.00
0175 607-11350 *Fence Deer 7,863. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0180 607-60002 *Gane Ranp 15. 000 0. 000
EACH 0. 000 0.00
8, 085. 86000 0. 000 0. 00
0185 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 0. 000 0.00
24. 80000 0. 000 0. 00
0190 612-00002  *Delineator (Type I1) 150. 000 0. 000
EACH 0. 000 0.00
25. 87000 0. 000 0. 00
0195 612-00003  *Delineator (Type I11) 200. 000 0. 000
EACH 0. 000 0. 00
26. 95000 0. 000 0. 00
0200 613- 00206 *2 Inch BElectrical Conduit (Bored) 360. 000 0. 000
LF 0. 000 0. 00
52. 83000 0. 000 0. 00
0205 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
39. 89000 0. 000 0. 00
0210 613-07000 *Pul | Box (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1,417. 72000 0. 000 0. 00
0215 613-07001 *Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 266. 79000 0. 000 0. 00
0220 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 433. 51000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20846-BI D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-32350 *Li ght Standard Steel (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 045. 58000 0. 000 0. 00
0230 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
2,409. 59000 0. 000 0. 00
0235 614-00011 *Sign Panel (Qass I) 81. 000 0. 000
SF 0. 000 0. 00
16. 17000 0. 000 0. 00
0240 614-00012 *Sign Panel (Cass I1) 260. 000 0. 000
SF 0. 000 0. 00
23.72000 0. 000 0. 00
0245 614-00013 *Sign Panel (Cass I11) 68. 000 0. 000
SF 0. 000 0. 00
32. 34000 0. 000 0. 00
0250 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 25. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
431. 25000 0. 000 0. 00
0255 614- 72875 *Loop Detector Wre 728. 000 0. 000
LF 0. 000 0. 00
4. 85000 0. 000 0. 00
0260 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 094. 29000 0. 000 0. 00
0265 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 613. 95000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0.501
LS 0. 000 0. 00
24, 257. 59000 0.501 12, 153. 05
0275 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 73, 300. 00
183, 250. 00000 1. 000 183, 250. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20846- BI D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01104 *Public Information Services (Tier 1V) 1. 000 0.501
LS 0. 000 0. 00
11, 000. 00000 0.501 5,511. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 518. 000 0. 000
GAL 0. 000 0. 00
106. 19000 0. 000 0. 00
0290 627-00011 *Pavenent Marking Paint (\Waterborne) 1, 841. 800 1, 841. 800
GAL 0. 000 0. 00
46. 09000 1, 841. 800 84, 888. 56
0295 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 19, 751. 000 0. 000
SF 0. 000 0. 00
12. 02000 0. 000 0. 00
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 123. 000 0. 000
SF 0. 000 0. 00
21.56000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 130. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 94000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 2,500. 000 590. 750
HOUR 0. 000 0. 00
26. 95000 590. 750 15,920. 71
0315 630- 00003 *Uni formed Traffic Control 900. 000 850. 750
HOUR 0. 000 0. 00
75. 47000 850. 750 64, 206. 10
0320 630- 00006 *Uniformed Traffic Control (Vehicle) 900. 000 850. 750
HOUR 0. 000 0. 00
12. 94000 850. 750 11, 008. 71
0325 630- 00007 *Traffic Control Inspection 50. 000 24.000
DAY 0. 000 0. 00
107. 81000 24.000 2,587. 44
0330 630-00012 *Traffic Control Management 115. 000 44.000
DAY 0. 000 0. 00
862. 49000 44. 000 37,949. 56



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20846-BI D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
64. 69000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 26.500
EACH 0. 000 0. 00
64. 69000 26. 500 1,714.29
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 113. 000 56. 500
EACH 0. 000 0. 00
64. 69000 56. 500 3, 654.99
0350 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 12. 500
EACH 0. 000 0. 00
53. 91000 12. 500 673. 88
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
5, 390. 57000 1. 000 5,390. 57
0360 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
1, 078. 11000 1. 500 1,617.17
0365 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 20. 000
EACH 0. 000 0. 00
64. 69000 20. 000 1, 293. 80
0370 630-80380 *Traffic Cone 400. 000 200. 000
EACH 0. 000 0. 00
10. 78000 200. 000 2,156. 00
0375 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
323. 40000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20846- Bl D ESTI MATE RUN 08/ 22/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0006
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70012 F/ A Asphalt Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 866. 000
HOUR 0. 000 0. 00
1. 00000 866. 000 866. 00
0415 700-70031 F/ A | NTERI M SURFACE REPAI R 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,483,973.39% 1,299,061.49% 4,261,903.24
CAT NOO300 STRUCTURES
0425 202- 00495 *Removal of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
20, 380. 00000 0. 000 0. 00
0430 202- 00504 *Removal of Expansion Device 300. 000 0. 000
LF 0. 000 0. 00
211. 31000 0. 000 0. 00
0435 202-01170 *Renoval of Quardrail Type 7 32.000 0. 000
LF 0. 000 0. 00
29. 11000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20846- Bl D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: STU4A701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0440 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 218. 000 0. 000
LF 0. 000 0. 00
291. 09000 0. 000 0. 00
0445 518-01004 *Bri dge Expansion Device (0-4 Inch) 300. 000 0. 000
LF 0. 000 0. 00
385. 97000 0. 000 0. 00
0450 518-01250 *Bri dge Expansion Cover Plate 8. 000 0. 000
LF 0. 000 0. 00
1, 215. 04000 0. 000 0. 00
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 732.000 0. 000
LF 0. 000 0. 00
20. 48000 0. 000 0. 00
0460 601-03041 *Concrete Class D (Bridge) (Special) 37.000 0. 000
CY 0. 000 0. 00
2,183.18000 0. 000 0. 00
0465 601- 06150 *Concrete (Patching) 37.000 0. 000
SF 0. 000 0. 00
341. 76000 0. 000 0. 00
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 253. 000 0. 000
LB 0. 000 0. 00
3.23000 0. 000 0. 00
0475 606-00716 *Quardrail Type 7 (Style CA) (Special) 29. 000 0. 000
LF 0. 000 0. 00
364. 40000 0. 000 0. 00
0480 606-00720 *Quardrail Type 7 (Style CC 3. 000 0. 000
LF 0. 000 0. 00
436. 64000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 401,242.31 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0.00
30, 726. 28000 1. 000 30, 726. 28



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20846- Bl D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: STU4A701- 129 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 570. 05000 1. 000 28,570. 05
0495 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 347. 64000 2.000 2,695. 28
CAT 0400 CURRENT AMI  $ 61,991.61$ 0.00$ 61, 991. 61

PRQJECT TOTAL CURRENT AMI $ 8,947,207.31$ 1,299,6061.49$ 4,323,894.85



